
FINAL 

POLREP No. 9 

 

SITE DESCRIPTION: 

Refer to POLREP No. 1 for a discussion of Site conditions and background. 

CURRENT ACTIVITIES: 

• All planned 2012 EPA work was completed on 10/16/12.  The following is a 
summary of cleanup activities: 

- Approximately 15,254,600 gallons of contaminated groundwater was 
treated.  Of this amount, approximately 12,582,500 gallons was discharged to the St. 
Joe River and 2,672,100 gallons was used on-Site for fugitive dust suppression and 
other Site-related activities. 

- Approximately 160,067 pounds of scrap metal was recycled off-Site. 

- Approximately 22,702 cubic yards (yds3) of clean overburden material was 
obtained from off-Site sources and was used on-Site as supplemental clean backfill 
material and to construct infrastructure features such as the contaminated material 
containment cells, equipment pads, by-pass roadway.  

- Bentcik Property:  approximately 5,434 yds3 of clean overburden material 
was removed and set aside for reuse as backfill material; 23,683 yds3 of contaminated 
material was excavated and transported off-Site for disposal; and 38,010 yds3 of clean 
backfill material was placed. 

- Bentcik Property/Idaho Department of Lands Property:  approximately 
1,056 yds3 of clean riprap material was removed and set aside for reuse as riprap; 
3,619 yds3 of clean overburden material was removed and set aside for reuse as backfill 
material; 3,328 yds3 of contaminated material was excavated and transported off-Site 
for disposal; 2,178 yds3 of clean backfill material was placed; and 1,056 yds3 of clean 
riprap material was placed. 

- FHWA Property:  approximately 396 yds3 of asphalt was removed and 
recycled off-Site; 14,366 yds3 of clean overburden material was removed and set aside 
for reuse as backfill material and to maintain the Highway 50 by-pass roadway; and 
13,327 yds3 of contaminated material was excavated and transported off-Site for 
disposal; 3,532 yds3 if clean backfill material was placed; and 21,817 yds3 of clean road-
building material obtained from off-Site sources was placed to reconstruct the roadway 
and the roadway was paved. 

- Potlatch/Bentcik Transition Area:  approximately 1,210 yds3 of clean 
overburden material was removed and set aside for reuse as backfill material; 2,669 



yds3 of contaminated material was excavated and transported off-Site for disposal; and 
1,620 yds3 of clean backfill material was placed. 

- Potlatch/Idaho Department of Lands Transition Area:  approximately 616 
yds3 of clean riprap material was removed and set aside for reuse as riprap; 3,289 yds3 

of clean overburden material was removed and set aside for reuse as backfill material; 
3,774 yds3 of contaminated material was excavated and transported off-Site for 
disposal; 5,632 yds3 of clean backfill material was placed; and 616 yds3 of clean riprap 
material was placed. 

- Potlatch/FHWA Transition Area:  approximately 726 yds3 of clean 
overburden material was removed and set aside for reuse as backfill material; 954yds3 

of contaminated material was excavated and transported off-Site for disposal; and 1,452 
yds3 of clean backfill material was placed. 

• Next Steps 

This POLREP is the final POLREP for 2012.  Other POLREPs will be prepared when 
Potlatch returns to the Site during 2013 to complete cleanup of the portion of the Site 
owned by Potlatch.  

 


